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ESTIMATE RUN 05/09/2011

ESTIMATE SUMMARY 16:11:08

CONTID: C17823         ESTIMATE NO: 0001 PROG 2005

PCN: 17823-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 LAS ANIMAS EAST PERCENT TIME:

PROJECT NO: STA0505-044                   

US 50 LAS ANIMAS EAST

NAME OF ROAD: 050B

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 04/30/2011 DATE TIME STARTED 04/01/2011

P.O. BOX 566 DATE LET 11/18/2010 DATE WORK BEGAN

 DATE AWARDED 11/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2010 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,567,252.47 PARTICIPATING $ $ 888,142.41

AWARD PROJECT AMT: 2,883,475.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,404.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.77

WORK DAYS

WORK DAYS

24.90%

2,679,110.06

888,142.41

888,142.41

864,738.14

$

$

$

$

888,142.41

0.00

888,142.41

0.00

888,142.41

-23,404.27

0.00

864,738.14

0.00

AMOUNT DUE 864,738.14 864,738.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 864,738.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

263.000

EACH

3.09000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

156,877.000

202-00240  
 

224,181.000

SY  

1.00000 156,877.00156,877.000

156,877.00

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

105.000

EACH

36.05000 0.000.000

0.00

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

13.000

EACH

25.75000 0.000.000

0.00

0030 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

60.00000 0.000.000

0.00

0035 *Erosion Log (12 Inch) 0.000

300.000

208-00002  
 

300.000

LF  

4.12000 1,236.00300.000

1,236.00

0040 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

15.70000 0.000.000

0.00

0045 *Silt Fence 0.000

0.000

208-00020  
 

1,000.000

LF  

1.39000 0.000.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

20.000

LF  

8.24000 0.000.000

0.00

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

0.10000 0.000.000

0.00

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

300.00000 0.000.000

0.00
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 Erosion Control Supervisor 0.000

14.000

208-00205  
 

75.000

HOUR

82.40000 1,153.6014.000

1,153.60

0070 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

8.000

EACH

139.00000 0.000.000

0.00

0075 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

500.000

TON 

10.00000 0.000.000

0.00

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

75.00000 0.000.000

0.00

0085 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

8,635.570

403-34861  
 

37,357.000

TON 

56.70000 489,636.828,635.570

489,636.82

0090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

11,209.000

GAL 

2.70000 0.000.000

0.00

0095 *Delineator (Type I) 0.000

0.000

612-00001  
 

249.000

EACH

14.93000 0.000.000

0.00

0100 *Delineator (Type II) 0.000

0.000

612-00002  
 

235.000

EACH

16.07000 0.000.000

0.00

0105 *Delineator (Type III) 0.000

0.000

612-00003  
 

92.000

EACH

17.50000 0.000.000

0.00

0110 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

361.000

SF  

13.40000 0.000.000

0.00

0115 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

1,239.000

SF  

16.17000 0.000.000

0.00
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

340.000

SF  

22.66000 0.000.000

0.00

0125 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

146.000

LF  

41.20000 0.000.000

0.00

0130 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

35.000

LF  

51.50000 0.000.000

0.00

0135 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

27.000

EACH

123.60000 0.000.000

0.00

0140 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

90.000

EACH

327.50000 0.000.000

0.00

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

11.000

EACH

365.65000 0.000.000

0.00

0150 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

8.000

EACH

1,272.00000 0.000.000

0.00

0155 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0160 *Rumble Strip 0.000

0.000

614-80385  
 

28,318.000

LF  

0.14000 0.000.000

0.00

0165 *Construction Surveying (Hourly) 0.000

16.000

625-00001  
 

80.000

HOUR

100.00000 1,600.0016.000

1,600.00

0170 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

180,000.00000 108,000.000.600

108,000.00
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0180 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

40.000

SF  

15.45000 0.000.000

0.00

0185 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

435.000

GAL 

77.25000 0.000.000

0.00

0190 *Pavement Marking Paint (Waterborne) 0.000

624.000

627-00011  
 

624.000

GAL 

31.00000 19,344.00624.000

19,344.00

0195 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

658.000

SF  

12.36000 0.000.000

0.00

0200 *Flagging 0.000

735.000

630-00000  
 

2,600.000

HOUR

16.48000 12,112.80735.000

12,112.80

0205 *Traffic Control Inspection 0.000

8.000

630-00007  
 

26.000

DAY 

30.90000 247.208.000

247.20

0210 *Traffic Control Management 0.000

19.000

630-00012  
 

65.000

DAY 

334.75000 6,360.2519.000

6,360.25

0215 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

5.000

EACH

257.50000 386.251.500

386.25

0220 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

4.000

EACH

51.50000 0.000.000

0.00

0225 *Construction Traffic Sign (Panel Size A) 0.000

7.500

630-80341  
 

28.000

EACH

8.24000 61.807.500

61.80
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Construction Traffic Sign (Panel Size B) 0.000

35.000

630-80342  
 

82.000

EACH

8.24000 288.4035.000

288.40

0235 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

4,635.00000 4,635.001.000

4,635.00

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

772.50000 772.501.000

772.50

0245 *Traffic Cone 0.000

112.500

630-80380  
 

300.000

EACH

1.03000 115.88112.500

115.88

0250 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

8.000

EACH

2,060.00000 0.000.000

0.00

0255 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,030.00000 0.000.000

0.00

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Fuel Cost Adjustment 0.000

16,327.510

700-70016  
 

33,155.000

F A 

1.00000 16,327.5116,327.510

16,327.51

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

177,701.000

F A 

1.00000 0.000.000

0.00

0280 F/A Asphalt Cement Cost Adjustment 0.000

38,670.900

700-70019  
 

95,225.000

F A 

1.00000 38,670.9038,670.900

38,670.90
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PCN: 17823-BID    ESTIMATE RUN 05/09/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A On-The-Job Trainee 0.000

316.500

700-70023  
 

800.000

F A 

1.00000 316.50316.500

316.50

0295 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

110,250.000

F A 

1.00000 0.000.000

0.00

0300 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0305 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

21,875.000

F A 

1.00000 0.000.000

0.00

0310 F/A Removal Flashing Beacon 0.000

0.000

700-70050  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 858,142.41858,142.413,537,252.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

13,500.00000 13,500.001.000

13,500.00

0325 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,500.00000 13,500.001.000

13,500.00

0330 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

CAT 30,000.0030,000.0030,000.00CURRENT AMT0400 $ $ $

$ 888,142.41888,142.41$3,567,252.47$CURRENT AMTPROJECT TOTAL


